



**MINISTRY OF DEFENSE
BRAZILIAN NAVY
MULTIPURPOSE DOCK SHIP BAHIA**

PROJECT GOALS AND FINANCIAL SCHEDULE

PROJECT GOALS	TERM	CORRESPONDING PAYMENT
1 - Mobilization.	Up to 1 (one) month after signing the contract.	20%
2 - Delivery of the entire object to the BNCW freight forwarder in Sterling, VA - USA.	Up to 15 (fifteen) months after signing the contract.	35%
3 - Arrival and packaging of the entire object at AMRJ until its commissioning and checking regarding the quality of the equipment by DEN.	Not specified. Depending on the export time carried out by BNCW until customs clearance promoted by CDAM.	35%
4 - Port and Sea Acceptance Tests.	Up to 60 (sixty) days after the Contracting Party's request, with the equipment ready for commissioning.	10%

CASSIO REIS DE CARVALHO
CAPT - Brazilian Navy
Commander of the Multipurpose Dock Ship "Bahia"